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RAC2 TECHNICAL STATUS REPORT 
July 1, 2017 – July 28, 2017 

WORK ASSIGNMENT NUMBER:  226-RARA-053J 

SITE NAME: USS Lead Zone 3  

ACTIVITY:     Remedial Action  

CH2M JOB NUMBER:   689325 

PREPARED BY:    Theo von Wallmenich, SM 

PERIOD ENDING:    July 28, 2017 

COPIES: WAM: Timothy Drexler, EPA Region 5 
  PM:  Paul Arps, CH2M, Milwaukee, WI 
  SM: Theo von Wallmenich, CH2M, Detroit, MI 
  ASM: Timothy Watkins, CH2M, Detroit, MI 
  

1. Progress Made This Reporting Period 

Task 1 (PP) 

• CH2M completed routine project management and reporting during period. 

Task 3 (PB) 

• CH2M completed a review of the subcontract procurement file to assess 
compliance and completeness.. 

Task 4 (MS) 

• CH2M provided routine subcontractor management during the reporting period, 
and provided engineering support to evaluate issues that emerged during field 
work and to respond to subcontractor requests for information. 

• CH2M tracked schedule progress daily against the baseline schedule, and 
updated the GeoPlatform Webviewer daily with Zone 3 remediation excavation 
milestones.   

• CH2M conducted weekly status calls with the earthwork subcontractor field 
team, and separate weekly status calls with the earthwork subcontractor senior 
management to assure performance objectives would be attained. 

• CH2M provide updates to On-scene Coordinators to facilitate their completion of 
indoor work upon completion of exterior residential soil work, and provide other 
coordination and engineering support as requested by EPA. 

Task 5 (RI) 

• CH2M scheduled and conducted 31 preconstruction meetings with property 
owners, EPA, and Arrowhead during the reporting period. 

• CH2M completed excavation at 22 properties during the reporting period 
(approximately 1,254 cubic yards [CY]). 
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• CH2M completed general backfill at 13 properties during the reporting period 
(approximately 582 CY).  Note:  Not all properties receive general backfill. For 
example, properties with 6-inch excavation depth only received topsoil. 

• CH2M completed topsoil at 24 properties during the reporting period 
(approximately 994 CY). 

• CH2M completed sod at 21 properties during the reporting period.  
(approximately 42,547 square feet).   

Task 6 (AN) 

• During this reporting period, CH2M conducted sample management and 
coordination for borrow-source sampling, including coordination with the 
subcontract laboratory and field team, preparation of chain-of-custody forms and 
sample tags, scheduling sample delivery to the laboratory, and database setup 
and administration. CH2M received preliminary data from the laboratory and 
compared the results to the design specifications.  

• Environmental Monitoring & Technologies Inc. analyzed borrow source soil 
samples. 

Task 7 (CV) 

• CH2M conducted ongoing borrow source (general backfill and topsoil) sampling 
during the reporting period. 

Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

PP 01/20/17 01/20/17 To Be 
Determined 

(TBD) 

TBD 50 TBD 

CR TBD TBD TBD TBD 5 TBD 

PB 01/27/17 01/27/17 TBD TBD 85 TBD 

MS 04/01/17 03/01/17 TBD TBD 40 TBD 

RI 03/01/17 03/01/17 TBD TBD 40 TBD 

AN 05/01/17 03/01/17 TBD TBD 30 TBD 

CV 06/30/17 03/31/17 TBD TBD 30 TBD 

AI 04/01/17 03/31/17 TBD TBD 40 TBD 

PJ 08/01/17 TBD TBD TBD 0 TBD 

PC 09/01/17 TBD TBD TBD 0 TBD 

CO TBD TBD TBD TBD 0 TBD 
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2. Problems Resolved 

CH2M has worked with Arrowhead and Summit to increase productivity and 
re-attain baseline schedule to complete 120 properties in 2017.  Schedule 
performance has improved from approximately 2 weeks behind schedule at the end 
of May to approximately 3 to 5 days behind schedule at the end of July.  

3. Problem Areas and Recommended Solutions 

CH2M continues to work with Arrowhead and Summit to re-attain schedule 
through additional staff resources and Saturday work.   

Based on current forecasts, an Expenditure Limit increase will be required by the 
end of September to continue work through October and November of the current 
construction season. 

The project is forecast to become 75 percent spent in the next reporting period. 

Summary of Project Changes 
Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 
AI.01 03/31/17 Owner Request and Change 

Tracking Table summarizing 
changes from design plans 
encountered in the field and during 
preconstruction meetings. Thirty-
one potential change items 
identified through this reporting 
period. 

Approximately 
23 days to date 

(ongoing). 

Approximately 
$237,000 to date 

(ongoing). 

RI.01 03/31/17 Nonresponsive owners and 
additional time to secure access for 
remediation. Non-responsive 
property owners or have required 
additional effort to secure owner 
agreement for remediation access. 

None to date 
(ongoing). 

Approximately 
640 hours to date 
(approximately 

40  hrs/wk; 
ongoing). 

RI.01 03/31/17 Work Plan assumed five DustTrak 
units and associated networking 
devices ($60,630) for particulate air 
monitoring equipment. Subsequent 
receipt of design plans, field 
planning, and detailed discussions 
with FIELDS group indicate that 
nine DustTrak units specially 
equipped by RAECO Rentals 
($184,320) and LINC/Gateway 
networking devices from Safe 
Environmental Engineering 
($48,740) will be required to be 
consistent with air monitoring in 
other areas at the site. 

None. Approximately 
$172,400. 

AN.01 04/17 Additional borrow sources were 
sampled to support the availability 
of sufficient borrow material 
(backfill and topsoil) to support 
project schedule. An additional 
18 analytical, 26 grain size, and 

Kept project on 
schedule. 

$21,911 
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Summary of Project Changes 
Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 
8 geotechnical samples were 
obtained.  

RI.01 04/17 Additional labor hours required to 
manage change associated with pre-
construction meetings, substitutions 
of new high-priority properties into 
2017 for existing scoped properties, 
and conduct additional 
preconstruction outreach 
simultaneous with active 
construction. 

Keeps project on 
schedule. 

Approximately 
560 hours to date 
(approximately 

70 hrs/wk; 
ongoing). 

 06/17 Additional labor hours required to 
manage change associated with 
ownership, access and coordination 
with SulTRAC for re-sampling at 
4270-28 Ivy Street. 

TBD TBD 

 05/17 Compile individual property water 
system information for City during 
pre-construction meetings and 
provide summary table updates in 
daily reports. 

None. Approximately 
90 hours to date 
(approximately 

1 hr/day; ongoing) 

 06/17 Saturday work.  (5 staff; 14 hours 
per day per staff; 6 Saturdays to date 
[June 3, June 10, June 17, July 8, July 
15, and July 29, 2017]). 

Keeps project on 
schedule. 

Approximately 
420 hours to date 
(approximately 
70 hr/Saturday; 

ongoing) 

4. Deliverables Submitted 

Deliverables are outlined in the following table. 

Work Assignment Deliverables 

Deliverable Draft Final Approval Date 

Conflict of Interest Disclosure 02/07/17 
Not 

applicable 
(N/A) 

N/A 

Work Plan 02/16/17 N/A N/A 

Revised Work Plan 03/22/17 3/22/17 03/31/17 

Health & Safety Plan 03/01/17 05/01/17 05/01/17 

Quality Assurance Project Plan 03/03/17 04/07/17 04/07/17 

Field Sampling Plan 03/03/17 04/07/17 04/07/17 

Data Management Plan 03/03/17 04/07/17 04/07/17 

Site Management Plan 03/14/17 5/10/17 5/10/17 

Subcontract Consent Request N/A 03/23/17 03/31/17 

Data Validation Report—2017 Season    

Data Validation Report—2018 Season    
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Work Assignment Deliverables 

Deliverable Draft Final Approval Date 

Remedial Action Report—2017 Season    

Remedial Action Report—2018 Season    

5. Activities Planned Next Reporting Period  

• CH2M will continue preconstruction meetings with property owners, and will 
add staff resource to help expedite preconstruction meetings. 

• CH2M will continue oversight and monitoring of excavation, backfilling, topsoil 
and landscape restoration; and provide detailed updates on activities for 
individual properties in daily and weekly reports. 

6. Key Personnel Changes 

None. 

7. Subcontractor Services 

• Arrowhead conducted earthwork activities (excavation, backfilling, 
landscaping). 

• RAECO Rents provided DustTrak air monitoring units. 

• Safe Environment Engineering provide VIPER LINC and Gateway data 
networking equipment. 

• Midwest Security Force, LLC. conducted security operations. 

8. Travel 

• , , , , , 
 travelled to the site for construction management and resident 

inspection field oversight. 

• The Site Manager travelled to the site during the reporting period. 

9. Laboratories 

Environmental Monitoring & Technologies Inc. provided analytical services for 
borrow source testing. 

10. Project Performance  

Cost 

CH2M hired a locally-residing Job Training Initiate graduate, who is supporting 
Resident Inspection tasks. 

Schedule 

The project is approximately 3 to 5 days behind baseline schedule with a trend 
toward schedule recovery, because of corrective actions taken by the subcontractor 
(for example, additional crews and working Saturdays).  CH2M continues to closely 
monitor schedule and work with Arrowhead to recover the baseline schedule for 
completing 120 properties in 2017.  Nonresponsive property owners, owner request 
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changes (see Summary of Project Changes table), and weather have also impacted 
project schedule. 

11. Green Initiatives 

None. 
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Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17
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8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING
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DollarsLOE/Hours

  PRIME  CONTRACTOR
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Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18
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CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group
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TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS
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REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours
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SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

36.10 22,760.79SUBTOTAL, TASK 1 COSTS

Page 5This report contains confidential business information.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:
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Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING
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REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 2 COSTS
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REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

 

 

 

Page 14This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

 

 

 

 

 

 

 

TOTAL, PROFESSIONAL

 

Clerical

 

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

Page 15This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 16This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

1,731.10 232,125.45SUBTOTAL, TASK 5 COSTS

Page 17This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 18This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 19This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

25.00 14,537.41SUBTOTAL, TASK 6 COSTS

Page 20This report contains confidential business information.



7 CVCLEANUP VALIDATION            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 21This report contains confidential business information.



7 CVCLEANUP VALIDATION            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

26.40 2,323.32SUBTOTAL, TASK 7 COSTS

Page 22This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 23This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 24This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

-33.30 600,514.24SUBTOTAL, TASK 8 COSTS

Page 25This report contains confidential business information.



9 RVREUSE PLANTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 9 COSTS

Page 26This report contains confidential business information.



10 PJPROJECT PERFORMANCE           Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 10 COSTS

Page 27This report contains confidential business information.



11 PCPROJECT COMPLETION & CLOSE OUTTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 11 COSTS

Page 28This report contains confidential business information.



12 COWORK ASSIGNMENT/TASK ORDER CLOSE OUT    Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 12 COSTS

Page 29This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

1,889.60TOTAL, DIRECT LABOR (Professional)

49.70TOTAL, DIRECT LABOR (Clerical)

 

WORK ASSIGNMENT TOTAL, DIRECT COSTS

22,328.36     Other Direct Costs

44,018.14     Travel

     Computer

6,112.16     Equipment

642,875.37     Subpool

     PLI (Pollution Liability Insurance) Premium

TOTAL, INDIRECTS *** (See endnote for rates by firm)

TOTAL, FIXED FEES (Prime)

887,517.25TOTAL, WORK ASSIGNMENT

  

 

 

Page 30 contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

***Indirect Rates by Firm:

Firm G&A RateOverhead Rate
Business 

Group Fringe Rate

                               

Page 31This report contains confidential business information.



REPORT 1A Work Assignment Supplemental Detail Report - Equipment

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

EXTENSION PERIOD Contract Period:

Performance Based: No

Type Funding: WA Funded

EQUIPMENT

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Rental Outside 6,112.16

6,112.16Total, CH2M HILL INC Equipment Costs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Work Assignment Supplemental Detail Report - Other Direct Costs

01Operable Unit:

EXTENSION PERIOD 1Contract Period:

Performance Based: No

Type Funding: WA Funded

OTHER DIRECT COSTS

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Consumables 452.02

Health & Safety 2,033.57

Mail/Courier/Freight 200.52

Outside Services - Other 111.87

Program Support 18,987.62

Supplies 167.76

21,953.36Total, CH2M HILL INC ODCs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Work Assignment Supplemental Detail Report - Other Direct Costs

01Operable Unit:

EXTENSION PERIOD 1Contract Period:

Performance Based: No

Type Funding: WA Funded

OTHER DIRECT COSTS

EP1

CH2M HILL CONSTRUCTORS

Expenditure Category                                                        Current Dollars

Mail/Courier/Freight 375.00

375.00Total, CH2M HILL CONSTRUCTORS ODCs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

EP1

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/1/17

7/28/17

8/18/17

B219

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 1A Work Assignment Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

1,584.001,352.88NORTHVILLE, MI EAST CHICAGO, N 4/11/2017 7/13/2017 409.00 93 21 3,439.09 RESIDENTIAL REMEDIATION

0.00474.90 CHARLOTTE, NC EAST CHICAGO, N 4/23/2017 5/12/2017 0.00 15.03 489 93  3 WEEK PROJECT MOBE

5,789.521,269.63 PINE RIVER, WI EAST CHICAGO, N 4/24/2017 6/20/2017 1,060 94 584 24 8,704 33 OVERSIGHT OF SUBCONTRACTOR (RI)

4,296.603,310.22 SACRAMENTO, CA EAST CHICAGO, N 4/26/2017 6/14/2017 1,617.64 860.71 10,085.17 CONSTRUCTION AND SAFETY MANAGEMENT

594.000.00NOVI, MI EAST CHICAGO, N 5/1/2017 6/13/2017 0.00 0.00 594.00 RESIDENTIAL REMEDIATION

0.00556.70WACO, TX EAST CHICAGO, N 5/16/2017 6/8/2017 0.00 0.00 556.70 TRAVEL TO PROJECT LOCATION

0.002,254.92 CHARLOTTE, NC EAST CHICAGO, N 5/21/2017 6/10/2017 0.00 195.47 2,450 39  3 WEEK PROJECT MOBE

332.64248.34FAIRF ELD, OH EAST CHICAGO, N 5/26/2017 6/4/2017 120 50 87.10 788 58 CONDUCT HEALTH AND SAFETY AUDIT

594.0014.00WACO, TX EAST CHICAGO, N 6/13/2017 6/30/2017 313.12 25.40 946 52 TRAVEL TO PROJECT LOCATION

594.00680.35 SACRAMENTO, CA EAST CHICAGO, N 6/15/2017 7/9/2017 870 54 265 21 2,410.10 CONSTRUCTION AND SAFETY MANAGEMENT

110.88224.17DEWITT, MI EAST CHICAGO, N 6/20/2017 6/22/2017 47.06 -8.75 373 36 SITE VISIT

1,667.161,029.38 PINE RIVER, WI EAST CHICAGO, N 6/21/2017 7/16/2017 385 95 220 58 3,303.07 OVERSIGHT OF SUBCONTRACTOR

110.88153.74NOVI, MI EAST CHICAGO, N 6/23/2017 6/27/2017 11.47 40.02 316.11 CONDUCT AN ONSITE FIELD AUDIT

1,219.681,678.47 CHARLOTTE, NC EAST CHICAGO, N 6/25/2017 7/9/2017 375.63 199 39 3,473.17 JOB ASSIGNMENT MOB LIZATION

0.000.00CHICAGO, L EAST CHICAGO, N 6/26/2017 6/26/2017 0.00 14 20 14 20 QUALITY ASSURANCE MANAGER F ELD ROTATION

110.880.00CHICAGO, L EAST CHICAGO, N 6/29/2017 6/30/2017 11 24 14 20 136 32 QUALITY ASSURANCE MANAGER F ELD ROTATION

1,485.002,136.89WACO, TX EAST CHICAGO, N 7/1/2017 7/16/2017 388.71 172.80 4,183.40 CONSTRUCTION QUALITY MANAGER SUPPORT

665 28949.70CHICAGO, L EAST CHICAGO, N 7/5/2017 7/10/2017 80.73 57 99 1,753.70 QUALITY ASSURANCE MANAGER F ELD ROTATION

19,154.5216,334.29 5,692.53 2,836.80 44,018.14Total, CH2M HILL INC Travel Costs

This report contains confidential business information.



REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments
226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
053J
IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

1/20/17
3/14/18
7/1/17
7/28/17
8/18/17
B219
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

NO. CAT. CODE
TOTAL

$
CLERICAL

HOURS
CLERICAL
LABOR $

PLI
PREMIUM ODCs COMPUTER TRAVEL EQUIP. SUBPOOL

INDIRECT
COSTS FEES

TOTAL
LOE

LOE
LABOR $P-3 P-2 P-1 T-2 T-1P-4

TASK

Current Month
LOE (Prime/Team)

1 PP
3 PB
4 MS
5 RI
6 AN
7 CV
8 AI

TOTAL

Work Assignment Subtotal

Team Sub Fees

Base Fees - Prime

PerformanceFees

Fixed Fees

887,517.25

This report contains confidential business information.





APPROVED
BUDGET DOLLARS % INV'D+INCUR'D

BUT NOT INV'D

VARIANCE BASED ON
APPROVED BUDGET EXPENDITURE

LIMIT
DOLLARS % DOLLARS

INVOICED

TASK
NO.

TASK
CAT. 
CODE

CUMULATIVE
TOTAL

LOADED $
INVOICED

DOLLARS
INCURRED
BUT NOT
INVOICED

TOTAL
INVOICED +

INCURRED BUT
NOT INVOICED

VARIANCE BASED ON
EXPENDITURE LIMIT

CUMULATIVE
HOURSTASK TITLE % DOLLARS

INVOICED

REPORT 3E Variance Based on Expended To-Date Report --- Task Level  - Work Assignment
226-RARA-053J
USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01
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IN
5

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RA
RA

Remedial Action
WA Funded

Work Area Code:
Action Code:

WA Form:
Type Site:
Type Funding:

01Operable Unit:

Work Assignment Status: ON-GOING
Performance Based: No

1/20/17
3/14/18
7/1/17
7/28/17
8/18/17
B219
Monthly Progress

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

EXTENSION PERIOD 1Contract Period:

1 PROJECT PLANN NG AND SUPPORT  PP
2 COMMUNITY INVOLVEMENTCR
3 PROCUREMENT OF SUBCONTRACT    PB
4 MANAGEMENT SUPPORT            MS
5 DETA LED RES DENT INSPECTION  RI
6 ANALYTICAL SUPPORT & DATA VAL AN
7 CLEANUP VAL DATION            CV
8 REMEDIAL ACTION IMPLEMENTATIONAI
9 REUSE PLANRV
10 PROJECT PERFORMANCE           PJ
11 PROJECT COMPLETION & CLOSE OUTPC
12 WORK ASSIGNMENT/TASK ORDER CLOSE OUTCO

Performance (Award) Fee
TOTAL

This report contains confidential business information.




